# **Release and Sprint Plans**

#### **Team Number**

Student Number	Team Member Name
N9186786	Cameron Henkes
N8605912	Laird O'Brien
N9188720	Alexander Nugent
N8810532	Virginia Ip
N9188720	Zubair Siregar
N9191984	Eoghan Leonard

Tutor: Prakash Bhandari

Version: 1.0

Date: 10/09/15

### **Table of Contents**

Sprint Plan	3
Sprint 2	
SID18: Owner Property Management	
SID17: Property Searching	

## **Sprint Plan**

### Sprint 2

Total Story Points: 25 Total Hours: 59.25 Current Velocity: 44

#### **SID02: View Tenant Details**

Task ID	Task Description	Estimate	Taken
T01	Create Main Database	5	
T02	Create GUI Interface	5	
т03	HTML Development	7	
T04	Finalise Online Development	5	
T05	Test Database with <i>Fake</i> tenant details	0.75	
т06	Test Editing Functions	0.5	
Т07	Verify Story Complete	1	
	Story Points: Total Hours:	l 24.25	

#### **SID18: Owner Property Management**

Task ID	Task Description	Estimate	Taken
т08	Create Login Screen for Owner	3	
т09	Develop Login backend	5	
T10	Create screen of owner personal details	4	
T11	Create screen of owner's property details	4	
T12	Link property information to main database information	3	
T13	Test Database with <i>Fake</i> owner details	0.75	
T14	Test Editing Functions	0.5	
T15	Verify Story Complete	1	
	Story Points: Total Hours:	l 21.25	

### SID17: Property Searching

Task ID	Task Description	Estimate	Taken
T016	Create Main Database	5	
T017	Create GUI Interface		
T018	Create Main Search Function of Property List Screen	4	
T019	Develop filters to determine different status of properties	5	
T020	Test Database with <i>Fake</i> tenant details	0.75	
T021	Test Editing Functions	0.5	
T022	Verify Story Complete	1	
	Story Points: To Hours:	tal 21.25	